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le Unit 2 Subsurface Interim Measureshterim Remedial Action Interapencv Agreement M i l e m e  
Met on Schedule 
The Draft Soil Vapor Extraction Pilot Test Plan for Site Number 2 (Site 2 Draft Test Plan) was delivered 
to the regulatory agencies on June 24,1993. This was an  Interagency Agreement milestone. Environmental 
Protection Agency and the Colorado Department of Health comments are due to the Rocky Flats Office 4 
weeks after receipt of the Draft Test Plan. Submittal of the Final Test Plan for Site 2 and completion of 
the pilot unit bid package are due 9 weeks after receipt of the Environmental Protection Agency and the 
Colorado Department of Health comments on the Site 2 Draft Test Plan. 

OU 1 - 881 Hillside-Phase I11 Resource Co nservat ion and Reco very Act (RCRA) Facility 
Inve s tipati on/R e medial Investieation (RH/RI) 
Two meetings were held last week with the Department of Energy, the Environmental Protection Agency 
and the Colorado Department of Health on the Final Remedial Investigation Report. The first meeting 
was a presentation and discussion of the re-interpretation of the OUl geology, hydrology, site conceptual 
model and nature and extent of contamination. Data sets for OU1 and data compilation issues were also 
discussed. The second meeting was to discuss the contaminant decision tree and the process of defining or 
eliminating contaminants as site (OW) contaminants. The OU1 contaminants defined through this 
process were presented for regulatory agency input. The regulatory agencies responded favorably to both 
meetings and the progress on the Final Remedial Investigation and will relay any detailed comments to 
the Department as soon as possible. A contract negotiation was completed last week for the ecological 
risk assessment contractor. 

The majority of the chemical data from the hotspot sampling has been received. A diskette of this data 
has been requested from the Rocky Flats Environmental Database System and will be transmitted to the 
contractor this week for incorporation into the Final Remedial Investigatbn. The data will be updated if 
appropriate once validation is received. 

Nonhazardous Waste from Decontaminat ion Pad Approved for D' ischarve to Se wave Treatme nt Plant 
The Rocky Flats Plant Surface Water Division, at the request of the Rocky Flats Office, evaluated the 
suitability of discharging decontamination pad waters to the Rocky Flats Plant sewage treatment plant. 
This request followed a Colorado Department of Health determination that decontamination pad waters 
are non-hazardous. The Surface Water Dvision, and Regulated and Sanitary Waste reviewed two years 
of water quality data using criteria established under the Incidental Waters Procedure, and agreed that 
the non-hazardous wastes collected at the pad can be discharged to the sanitary collection system. The 
separation of non-hazardous waste streams from waters now sent to Building 374, should result in 
substantial cost savings in waste treatment costs. 
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E!U.me 
Tour of Buffer Zone Sc heduled 
A Buffer Zone tour is planned for mid-July 1993, and an invitation has been extended from the Rocky Flats 
Office to individuals representing the local municipalities and the Colorado Department of Health. 
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Review Gmg (TRQ 
The TRG will not meet again until September 8,1993. 

mmc Events 
July 27,1993 Environmental Suveillance Exchange of Information Meeting, 1:30 p.m., 

Broomfield City Council Chamber, No.6 Garden Office Center, Broomfield, CO 

IAG MILESTONES THROUGH FISCAL E A R  1994 

OU# Milestone DescriDtion 
2 
2 
4 
2 
2 
3 

Submit Draft Phase I1 RFI/RI Reprt  
Submit Draft Treatability Test Repxt 
Submit Draft Phase I RFI/RI Report 
Submit Site 2 Draft Test Plan 
Submit Final Treatability Test Reprt  
Submit Draft Phase I RFI/RI Report 

6 
2 
7 
4 
2 Submit Draft CMS/F!S Report 
1 
5 
3 

Submit Draft Phase I RFI/RI Report 
Submit Final Phase 1 I RFI/RI Reprt  
Submit Draft Phase I RFI/RI Report 
Submit Final Phase I RFI/RI Report 

Submit Final Phase I11 RFI/RI Reprt  
Submit Draft Phase I RFI/RI Repofi 
Submit Final Phase I RFI/RI Report 

1 Submit Draft Proposed Plan 

12 
4 

1 
2 
2 
8 
15 
1 
1 
1 
13 
2 
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Submit Final Proposed Plan 
Submit Final Phase I RFI/RI Report 
Submit Draft CMS/FS Report 
Submit Draft Phase I RFI/RI Report 
Submit Final Phase I RFI/RI Report 
Submit Draft Phase I RFI/RI Report 
Submit Draft Phase I Proposed IM/IRA 
Decision Document 
Submit Draft Phase I RFI/RI Report 
Submit Draft Phase I1 Work Plan 
Submit Final Phase I RFI/RI Report 
Submit Draft Responsiveness Summary 
Submit Final CMS/FS Report 
Submit Draft Proposed Plan 
Submit Final Phase I RFI/RI Report 
Submit Draft Phase I RFI/RI Report 
Submit Final CMS/FS Report 
Submit Final Responsiveness Summary 
Submit Draft CAD/ROD 
Submit Draft Phase I RFI/RI Report 
Submit Final Proposed Plan 

Date Due to EPA/CDH 
12 Mar 93 
18 May 93 
21 May 93 
24 Jun93 
13 Jui 93 
16 Jul93 

4 Aug 93 
9 Aug 93 
12 Oct 93 
18 Oct 93 
4 Nov 93 
15 Nov 93 
30 Nov 93 
13 Dec 93 

27 Sept 93 

4 Jan 94 
7 Jan 94 
11 Feb 94 
14 Feb 94 
16 Mar 94 
11 Apr 94 
14 Apr 94 

20 Apr 94 
22 Apr 94 
3 May 94 
6 May 94 
10 May 94 
10 May 94 
12 Jul94 
1 Aug94 
3 Aug 94 
3 Aug 94 
3 Aug 94 
8 Aug 94 
9 Aug 94 

Status 
Delinquent 
extended to 13 Jul93 
extended to 14 Sep 93 
complete 
extended to 8 Sep 93 
extension request being prepared 
by DOE 
* 
* 
m 

extended to 14 Feb 94 

extended from 4 Jan 93 

extension request being prepared 
bv DOE 

* 

* 

J 

extension request being prepared 
by DOE 

extended from 31 Mar 93 
* 
* 
n 
m 

* 
* 
* 
* 
* 
* 
* 
on schedule 
* 
* 
* 
* 
* 
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10 Submit Draft Phase I RFI/RI Report 25 Aug94 
9 Submit Final Phase I RFI/RI Report 6 Sep 94 
4 Submit Draft Phase I Proposed IM/IRA 14 Apr 94 

7 13 Sep 94 
12 Submit Final Phase I RFI/RI Report 15 Sep 94 
4 19 Sep 94 

Decision Document 
Submit Draft Phase I1 RFI/RI Work Plan 

Submit Final Phase I1 RFI/RI Work Plan 
11 Submit Draft Phase I RFI/RI Report 20 Sep 94 

*Behind original IAG schedule; extension required. 
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* 
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